

## Attachment B-3 - Timelines of Mechanical Disturbance Lots 2017-18

Lot	Lot Name	Coupe Address	Coupe Name	Treatment Area (hectares)	Week 1 commencing 22nd Jan	Week 2 commencing 29th Jan	Week 3 commencing 5th Feb	Week 4 commencing 12th Feb	Week 5 commencing 19th Feb	Week 6 commencing 26th Feb	Week 7 commencing 5th March	Week 8 commencing 12th March	Week 9 commencing 19th March	Week 10 commencing 26th March	Week 11 commencing 2nd April	Week 12 commencing 9th April	Week 13 commencing 16th April	
1	Powelltown-SPZ	345-505-0006	Hairy Hyde	2.6														
		345-506-0004	Opposite Fitzies	6.1														
		348-506-0003	Blue Vein	2.5														
				11.2														

Lot	Lot Name	Coupe Address	Coupe Name	Treatment Area (hectares)	Week 1 commencing 22nd Jan	Week 1 commencing 29th Jan	Week 3 commencing 5th Feb	Week 4 commencing 12th Feb	Week 5 commencing 19th Feb	Week 6 commencing 26th Feb	Week 7 commencing 5th March	Week 8 commencing 12th March	Week 9 commencing 19th March	Week 10 commencing 26th March	Week 11 commencing 2nd April	Week 12 commencing 9th April	Week 13 commencing 16th April	
2	West Gippsland	348-515-0004	Greendale	TBC post burn (Max 21.5)														
		348-517-0005	Tarzan	4.2														
		462-509-0002	Cec Dunns	2.7														
		464-505-0013	Behind the Gate	30.0														
		490-509-0006	Plain Tooth	12.2														
				49.1 - 70.6														

Lot	Lot Name	Coupe Address	Coupe Name	Treatment Area (hectares)	Week 1 commencing 22nd Jan	Week 1 commencing 29th Jan	Week 3 commencing 5th Feb	Week 4 commencing 12th Feb	Week 5 commencing 19th Feb	Week 6 commencing 26th Feb	Week 7 commencing 5th March	Week 8 commencing 12th March	Week 9 commencing 19th March	Week 10 commencing 26th March	Week 11 commencing 2nd April	Week 12 commencing 9th April	Week 13 commencing 16th April	
3	The Acheron	309-003-0002	Old Coach	25.0														
		309-507-0005	Maidei	11.5														
		309-511-0010	Acheron Flat	4.7														
				41.2														

Lot	Lot Name	Coupe Address	Coupe Name	Treatment Area (hectares)	Week 1 commencing 22nd Jan	Week 1 commencing 29th Jan	Week 3 commencing 5th Feb	Week 4 commencing 12th Feb	Week 5 commencing 19th Feb	Week 6 commencing 26th Feb	Week 7 commencing 5th March	Week 8 commencing 12th March	Week 9 commencing 19th March	Week 10 commencing 26th March	Week 11 commencing 2nd April	Week 12 commencing 9th April	Week 13 commencing 16th April	
4	Mt Disappointment dozer	301-560-0001	Big Surprise	14.2														
		301-560-0002	Bubba Hotep	4.4														
		301-560-0003	Boo Radley	1.8														
				20.4														

Lot	Lot Name	Coupe Address	Coupe Name	Treatment Area (hectares)	Week 1 commencing 22nd Jan	Week 1 commencing 29th Jan	Week 3 commencing 5th Feb	Week 4 commencing 12th Feb	Week 5 commencing 19th Feb	Week 6 commencing 26th Feb	Week 7 commencing 5th March	Week 8 commencing 12th March	Week 9 commencing 19th March	Week 10 commencing 26th March	Week 11 commencing 2nd April	Week 12 commencing 9th April	Week 13 commencing 16th April	
5	Toolangi dozer rake south	300-503-0003	Norgay	8.6														
		300-503-0004	Tenzing	4.9														
		300-517-0002	Broad Peak	1.7														
		300-527-0001	Sherpa	15.5														
				30.7														

Lot	Lot Name	Coupe Address	Coupe Name	Treatment Area (hectares)	Week 1 commencing 22nd Jan	Week 1 commencing 29th Jan	Week 3 commencing 5th Feb	Week 4 commencing 12th Feb	Week 5 commencing 19th Feb	Week 6 commencing 26th Feb	Week 7 commencing 5th March	Week 8 commencing 12th March	Week 9 commencing 19th March	Week 10 commencing 26th March	Week 11 commencing 2nd April	Week 12 commencing 9th April	Week 13 commencing 16th April	
6	Toolangi dozer rake north	298-515-0005	Phillip Island	17.5														
		298-515-0006	Flinders Island	4.4														
		300-503-0002	Cinders	4.0														
				25.9														

Lot	Lot Name	Coupe Address	Coupe Name	Treatment Area (hectares)	Week 1 commencing 22nd Jan	Week 1 commencing 29th Jan	Week 3 commencing 5th Feb	Week 4 commencing 12th Feb	Week 5 commencing 19th Feb	Week 6 commencing 26th Feb	Week 7 commencing 5th March	Week 8 commencing 12th March	Week 9 commencing 19th March	Week 10 commencing 26th March	Week 11 commencing 2nd April	Week 12 commencing 9th April	Week 13 commencing 16th April
7	Mansfield/Alexandra	287-508-0005	Dangermouse	2.3													
		399-503-0003	Evans East	4.7													
				7.0													

Lot	Lot Name	Coupe Address	Coupe Name	Treatment Area (hectares)	Week 1 commencing 22nd Jan	Week 1 commencing 29th Jan	Week 3 commencing 5th Feb	Week 4 commencing 12th Feb	Week 5 commencing 19th Feb	Week 6 commencing 26th Feb	Week 7 commencing 5th March	Week 8 commencing 12th March	Week 9 commencing 19th March	Week 10 commencing 26th March	Week 11 commencing 2nd April	Week 12 commencing 9th April	Week 13 commencing 16th April
8	Hollow Way	687-511-0005	Barramundi	8.7													
		687-512-0011	Snappers	2.0													
				10.7													